

THE CONNECTIVE CORRIDOR: PROJECT DEVELOPMENT TIMELINE

2005

- SPRING**
Project proposed, National Grid commits \$1 million for project development
- SUMMER**
Congressman James Walsh announces \$5.8 million in federal funding for transportation improvements
Senator Charles Schumer announces \$5 million in public transit funding
- FALL**
Public sessions held to gather community input for project vision

2006

- SPRING**
Syracuse University opens The Warehouse, a renovated art, community, and education space in downtown Syracuse
City of Syracuse, SU, National Grid, and Time Warner Cable announce partnership
SU launches www.connectivecorridor.com
- SUMMER**
Design competition develops project vision: Field Operations with CLEAR selected
- FALL**
Centro and SU announce partnership to provide transit service
TH3: A City Wide Art Open established
Pioneer Companies announces plans to develop O'Brien & Gere HQ along Corridor

2007

- SPRING**
Community working group established
Urban Video Project (UVP) showcases projection artwork on TH3 evenings
- SUMMER**
City of Syracuse begins selection process for federal transportation project design
- FALL**
Barton & Loguidice with CLEAR selected for the city's East Genesee Street transportation project
Assemblyman William Magnarelli announces \$20 million in New York State funding for downtown Civic Strip and additional improvements to the Corridor
Near Westside Initiative begins investment in neighborhood at western end of the Corridor

2008

- SPRING**
Community working group selects streets for Civic Strip, locations for UVP sites
- SUMMER**
Barton & Loguidice with CLEAR begin design work
- FALL**
UVP launches three permanent sites
Forman Park sculpture garden project announced
Lighted sculptures installed in Fayette Firefighters Memorial Park
Community working group develops long-term public art strategy
American Planning Association names university neighborhood one of America's 10 Best Neighborhoods

2009

- SPRING**
Centro launches new distinctive Corridor buses
Community working group forms maintenance committee
Onondaga County receives \$1.55 million for Civic Strip
King & King Architects relocates headquarters to West Street
Olin Partnership teams with Barton & Loguidice to lead design on state-funded project
Construction begins on O'Brien & Gere HQ
- SUMMER**
Preliminary design strategies for transportation project unveiled and reviewed
State-funded project begins (includes lighting and signage strategies and several Corridor sites)
- FALL**
Preliminary design phase for transportation project to be completed

2010

- WINTER**
Final design for East Genesee Street to begin
- SUMMER**
Final design for East Genesee Street to be completed
- FALL**
Construction plans for East Genesee Street to be put out to bid

2011

- SPRING**
Transportation project construction to begin

